OBRA: Terminal Rodoviario de Bandeirantes/PR REV002 DATA : 08/04/2024 BDI : 23,30%
= - — - FONTE VERSAO HORA MES REF.
DESCRICAO: Reforma de terminal redoviario de Bandeirantes. -
DER-PR 2023/09 SEM DESONERACAC 141,67% 11/2023
ENMGENHARIA E PROJETOS|LOCAL: Bandeirantes/PR SICRO 202307 10/2023
CLIENTE o r PR SINAPI 2023/12 SEM DESONERAGAD 117,57% 73,10% 01/2024
Ll t unicipio de Bandeirantes/PR 'y
B SMOP 2023/04 SEM DESONERACAD 117,00% TZEE%  2023/04
Composigde PROPRIA 0,00% 0,00%
ITEM DESCRIGAO VALOR (R$) | MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 MES 7 MES 8 MES 9 MES 10 MES 11 | Total parcela
2.71%) 5.14% 30.26%) 30.92%) 12,22% 8.70% 9,67%) 0,08% 0,08%) 0.08% 0,14%) 100,00%
1 Rodoviaria R$ 1.449.735,
R$ 39.358,69| RS 74.572,59| R$ 438.641,09| R$ 448.210,81| R$ 177.200,25| R$ 126.102,25| R$ 140.234,33| R$ 1.136,65|] R$1.136,65| R$ 1.136,65|] R$2.005,59| RS 1.449.735,55
23,53%) 7.10% 7,10%) 7.10% 7,10%) 7.10% 7,10%) 7.10% 7,10%) 7.10% 1257% 100,00%
1.1 Servigos Preliminares RS 15.999,60
RS 3.764,16| R$ 1.136,65 RS 1.136,65| R$ 1.136,65 R$ 1.136,65 R$ 1.136,65 RS 1.136,65| R$ 1.136,65 RS 1.136,65| R$ 1.136,65 R$ 2.005,59| R$ 15.999,60
50,00%) 50,00%| 100,00%
1.2 Demoligao R$ 71.189,
R$ 35.594,53| R$ 35.594,52 R$ 71.189,05|
100,00%) 100,00%
1.3 Estrutural - Sala de Embarque RS 20.762,46
RS 20.762,46 R$ 20.762,46|
40,00%) 60,00%| 100,00%
1.4 Alvenaria R$ 42.697,39
R$ 17.078,96] R$ 25.618,43 R$ 42.697,39
50,00%) 50,00%| 100,00%
15 Cobertura R$ 448.792,50
R$ 224.396,25( R$ 224.396,25 R$ 448.792,50
30,00%) 70,00%) 100,00%
1.6 Instalagdes Elétricas R$ 118.094,79
R$ 35.428,44| R$ 82.666,35| R$ 118.094,79
100,00%) 100,00%
1.7 Instalagdes Hidrossanitarias RS 70.616,60
RS 70.616,60 R$ 70.616,60
50,00%) 50,00%| 100,00%
1.8 Esquadrias R$ 304.122,63
R$ 152.061,32[ R$ 152.061,31 R$ 304.122,63
5000%) 50,00%| 100,00%
1.9 Acabamentos R$ 186.794,50
R$93.397,25| R$ 93.397,25 R$ 186.794,50
100,00% 100,00%
1.10 Pinturas R$ 31.568,35
R$ 31.568,35 R$ 31.568,35|
100,00%) 100,00%
1.1 Outros RS 22.686,34
R$ 22.686,34 R$ 22.686,34
100,00%) 100,00%
112 SPDA R$ 21.234,35
R$ 21.234,35 R$ 21.234,35|
100,00%) 100,00%
1.13 PPCI - Bombeiro R$ 4.876,09
RS 4.876,09 R$ 4.876,09
100,00%) 100,00%
1.14 Climatizagao R$ 20.294,97
R$ 20.294,97| R$ 20.294,97
100,00%) 100,00%
1.15 Mobiliarios R$ 70.005,93
R$ 70.005,93| R$ 70.005,93
563% 42,81%) 37.97%) 13,59% 100,00%
2 Praga R$ 246.584,83
R$ 13.883,02| R$ 105.566,87| R$ 93.620,33| R$ 33.514,61| R$ 246.584,83
50,00%| 50,00%) 100,00%
21 Servigos Preliminares R$ 3.872,96
R$ 1.936,48 RS 1.936,48| R$ 3.872,96|
50,00%| 50,00%) 100,00%
22 Acabamentos R$ 23.893,08
R$ 11.946,54| R$ 11.946,54, R$ 23.893,08
50,00%) 50,00%| 100,00%
23 Instalagdes Elétricas R$ 187.240,66
R$ 93.620,33| R$ 93.620,33 R$ 187.240,66
100,00%) 100,00%
24 Paisagismo R$ 31.578,13
R$ 31.578,13] R$ 31.578,13
22.35%) 6.71%) 27.25%) 43,69%) 100,00%
3 Novo Estacionamento R$ 137.794,00
RS 30.801,13 R$ 9.242,49| RS 37.543,04| R$60.207,34| R$ 137.794,00
50,00%| 50,00%) 100,00%
3.1 Servigos Preliminares R$ 43.117,27
R$ 21.558,64 R$ 21.558,63] R$43.117,27
50,00%| 50,00%) 100,00%
3.2 Viga Baldrame RS 18.484,98
R$ 9.242,49 RS 9.242,49 R$ 18.484,98
50,00%| 50,00%) 100,00%
33 Acabamento/Piso R$ 75.086,07
R$ 37.543,04| R$37.543,03| RS$ 75.086,07
100,00%) 100,00%
3.4 Pintura R$ 1.105,68
RS 1.105,68| R$ 1.105,68
33,76%) 29,83%) 16.24%) 20,17%) 100,00%
4 Area de descanso - Direita R$ 79.504,83
R$ 26.844,71| R$23.719,15| R$12.907,71| R$ 16.033,26| R$ 79.504,83
50,00%| 50,00%) 100,00%
4.1 Servigos Preliminares R$ 6.251,11
R$ 3.125,56 RS 3.125,55 R$ 6.251,11
50,00%| 50,00%) 100,00%
4.2 Acabamentos R$ 47.438,30
R$ 23.719,15| R$ 23.719,15 R$ 47.438,30
50,00%| 50,00%) 100,00%
4.3 Paisagismo RS 25.815,42
R$ 12.907,71| R$ 12.907,71 R$ 25.815,42
R$ 1.913.619,21 R$ 39.358,69| RS 74.572,59| R$ 438.641,09| R$ 448.210,81| R$ 177.200,25| R$ 126.102,25| R$ 140.234,33[ R$ 72.665,51| R$ 139.665,16| R$ 145.207,73| R$ 111.760,80
C R$ 39.358,69| R$ 113.931,28| R$ 552.572,37| R$ 1.000.783,18| R$ 1.177.983,43| RS 1.304.085,68 R$ 1.444.320,01] RS 1.516.985,52| R$ 1.656.650,68| R$ 1.801.858,41| R$ 1.913.619,21
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